SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 7:13AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 924 Const Calendar Day: 463 Date: 10-Sep-2013 Tuesda

y y _ p-edlo il 04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 16-Nov-13 Status: Approved

Weather

Temperature 7 AM 60 -70

Precipitation 0.00"

Working Day [ ] If no, explain:

12PM 60 -

70 4PM 70 - 80

Condition

Partly cloudy

Diary' Dispute
Work description. —~
/I E2 Cap Beam Shear Key Retrofit //

- ABF crews continued to work on the saddle retrofit erection beams attached to the bottom of the OBG,
cut the temporary truss, etc. See Brian Wolcott's diary for ABF labor and equipment and Pamela Gagnier's
diary for Concos labor and equipment.

04-0120F4 Bid Item: W-HGA-SBI.045 W Line Hinge A Spherical Bushing Bearing Install

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM ZHEN LI 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP JR. FROYLAN RUIZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer FOR JOSE AVILA 0.00 0.00 0.00 0.00 D
Operator APP CLINTON MONTGOMERY 0.00 0.00 0.00 0.00 D
Operator JNM HOWARD SCHROYER 0.00 0.00 0.00 0.00 D
Ironworker APP JAMES MIRANDA 0.00 0.00 0.00 0.00 D
Ironworker APP ETHAN KENT 0.00 0.00 0.00 0.00 D
Ironworker JNM STANLEY DALIE 0.00 0.00 0.00 0.00 D
Ironworker FOR JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 924  Date: 10-Sep-2013  Tuesday

Platform built on the east side of the S2 Shear Key retrofit for landing
saddle segments when erecting.

ABF ironworkers hoisting a support beam for the S2 Shear Key retrofit
saddle erection looking south.

Temporary 2.5" anchor rod in either the S3 or S4 shear key where the ABF ironworkers hoisting a support beam for the S2 Shear Key retrofit
permanent rod was used for testing. saddle erection looking south.

Rebar dowels and PT blockouts seen on the S1 Shear Key retrofit east
face looking north.
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